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THREE RIVERS LEVEE IMPROVEMENT AUTHORITY 
1114 Yuba Street, Suite 218 
Marysville, CA 95901 
Office (530) 749-7841  Fax (530) 749-6990 

 
THREE RIVERS LEVEE IMPROVEMENT AUTHORITY  

Project Status Report dated November 22, 2010 
(Submitted to The Central Valley Flood Protection Board for the December 3, 2010 meeting) 

 
A progress report of the various phases of the Three Rivers Levee Improvement Authority 
(TRLIA) project is provided in the followings sections of this document.  Updates are indicated 
with italics and underline. 

 
1. Levee Design and Construction Work: 
 

a. Phase 4 – Yuba River Levee between Simpson Lane and the Goldfields:  
  

1) Environmental: The TRLIA Board adopted a Mitigated Negative Declaration at 
their April 20th meeting and Notice of Determination was filed on April 23rd.  The 
public comment period for the Draft UYLIP Environmental Assessment for the 
Section 408 and 104 credit approvals ended on June 23.  Two comment letters were 
received.  The Corps has completed Section 7 consultation with the USFWS with 
receipt of the Biological Opinion on August 16.  Section 106 consultation was 
completed on September 10.  The Corps submitted the Section 408 evaluation 
package to their HQ on September 21.  The Section 104 approval package will not be 
considered until the Section 408 is approved which is expected in early December. 
 
TRLIA is working with the State (DWR & CVFPB staffs), Corps, and USFWS on 
using the existing Anderson Road Elderberry Mitigation site for the UYLIP project.  
The Anderson Site is along the Feather River and is located in the floodway.  The 
USFWS Biological Opinion received August 16 allows the elderberry mitigation to 
occur at the Anderson site.  On October 26, 2010, TRLIA submitted an encroachment 
permit application for use of the existing Anderson Mitigation Site.  Both RD784 and 
LD1 have endorsed the application.  TRLIA will provide a briefing on the Anderson 
site at the December Meeting and is hopeful that the CVFPB can consider this 
application at the January Board meeting.  TRLIA hopes to transplant the impacted 
elderberry shrubs during the dormant season (November 1 – February 15) in order to 
minimize required mitigation. 

 
2) Design:  The UYLIP consists of 15,150 linear feet (LF) of cutoff wall ranging from 

47 to 70 feet deep, 1,559 LF of seepage berm 80 feet to 150 feet wide at the end of 
the project, 3,159 LF of waterside slope rock erosion protection at the end of the 
project, and geometry corrections throughout the project reach.  
Listed below are several key design actions: 
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a) The CVFPB approved issuing an Encroachment Permit at their July 22, 2010 
meeting for the UYLIP.  This permit is to be issued after the Corps provides 
Section 408 Approval. 

b) TRLIA submitted the Draft Section 408 Summary Report on March 2 for 
review by the CVFPB and Corps of Engineers staff.  The CVFPB submitted a 
request letter to the Corps of Engineers for Section 408 Approval on May 18, 
2010.  The Sacramento District submitted an approval package for Section 
408 to its HQ on September 21. 

c) Yuba County Water Agency (YCWA) submitted a Section 104 request to the 
CVFPB on February 23, 2010.  The CVFPB approved a request letter to the 
Corps of Engineers for the Section 104 Credit at the April CVFPB Meeting.  
The Section 104 approval package will not be considered until the Section 408 
is approved, which is expected in early December. 

d) A Memorandum of Understanding between the USACE and the CVFPB was 
signed on June 30, 2010 providing for credit under Section 2003 of the Water 
Resources Development Act of 2007 for the Upper Yuba Levee Improvement 
Project.  Some language in this agreement was recently revised but the 
original approval date between the CVFPB and USACE was not changed.  
With acceptance of the revised language, this agreement is now complete.  

 
3) Construction:  Bids were opened for the UYLIP on August 26.  TRLIA received 

three bids.  The low bid was $7,541,470 and the high bid was $9,127,446.  The 
engineer's estimate was $13,944,126.  Delays in processing the Section 408 Request 
have made it impossible to accomplish any construction for the UYLIP this year.  The 
bids received are good until March 31, 2011.  Award will not be made until the 408 
authorization is provided and the 104 credit request approved by the Corps.  All of the 
construction work for the UYLIP is planned to be accomplished during the 2011 
construction season. 

 
b. Phase 4 – Feather River Levee between Bear and Yuba Rivers:  

 
1) Segment 2:  

 
a) Part A of Encroachment Permit: Embankment construction was completed 

last year.  FEMA issued the letter of final determination on August 18, 2010, 
which incorporated their May 27, 2010 letter stating that the Segment 2 reach 
of levee is accredited.  The Final Project Inspection was held on October 25, 
2010.  DWR, TRLIA, and RD784 have developed a punch list for minor items 
to be completed.  Punch list items have been completed and work is complete 
for the Setback Levee.    
 

b) Existing Levee Degrade: TRLIA re-started degradation for the 2010 
construction season on April 12, 2010.  Degradation was complete August 6, 
2010.  The JTS/Platter offsite borrow area has been graded to final elevations 
and grass was planted in October before returning use of the parcels to the 
original owner.  The main borrow site in the Setback Area has been graded to 
final elevations and grass was planted in October.   
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c) Vegetated Wave Buffer:  TRLIA submitted a separate encroachment permit 
application to the CVFPB for the Vegetated Wave Buffer on September 3, 
2009.  Since the initial application submission TRLIA has been working with 
RD784, DWR & CVFPB staff to prepare a long term O&M plan for this area.  
TRLIA submitted the long term management plan and additional updated 
information to the CVFPB staff on August 16.  The first three years of 
maintenance for the buffer will be done via TRLIA funded contract.  After the 
initial three years, the maintenance of the buffer will be performed by RD784.  
The cost to RD784 is estimated to be less than $10,000 per year and would be 
funded from the TRLIA levee O&M Benefit Assessment District.  TRLIA is 
complying with a few CEQA requests from CVFPB Staff and hopes to have this 
application considered at the January Meeting. 
 

d) Feather River Elderberry Transplant Mitigation Area:  TRLIA is 
preparing the permit application for the Feather River Elderberry Transplant 
(FRET) Mitigation Area.  TRLIA continues to work with DWR floodway 
maintenance staff and F&WS to develop an acceptable approach to floodway 
maintenance for all parties.  DWR has set up a committee to guide the actions 
within the Feather River Corridor, with participation from various branches of 
DWR, the CVFPB, the local maintenance districts, TRLIA, the counties, and 
other interested stakeholder groups.  The Committee is called the Feather River 
Corridor Management Plan development team.  An encroachment permit 
application was submitted to CVFPB on October 26, 2010.  Both RD784 and 
LD1 have endorsed this permit.  TRLIA hopes to have this permit considered at 
the January Meeting.  

 
2. Goldfields: 

 
a. The Corps of Engineers presented their hydraulic analysis and findings for the Goldfields 

area at the March 2010 CVFPB meeting.  TRLIA continues to work on the hydraulic 
study to better define the risk of flooding from the Goldfields.  The TRLIA analysis is 
anticipated to be available in the spring of 2011. 

 
b. TRLIA remains committed to achieving 200 year flood protection for South Yuba 

County, and will keep the CVFPB and others up to date on our progress. 
 
3. Building Permits Issued in Plumas Lake Specific Plan Area and North Arboga Study 

Area in 2010:  
 
a. The attached graph and table provides information related to residential building permits 

issued for the Plumas Lake Plan Area (PLSPA) and the North Arboga Study Area 
(NASA) within Yuba County in 2010.   

b. As shown in the table, a total of 6 building permits have been issued in 2010 so far.  0 
permits were issued in October of 2010.   

 
Attachments: 
1. Building permit graphic 
2. Building permit table 



800
882 885

1005 1005 1005 1032 1035
1107

1309 1319
1383 1383

1472 1510
1588 1616 1616 1641

1693
1737 1737 1737 1737 1737 1741 1741 1742 1742 1742 1745 1746 1748 1750 1760 1762 1767 1767 1767 1778 1785 1801 1801 1807 1814 1818 1819 1822 1825 1831 1831 1831 1831 1831 1831 1831 1831 1831 1831

0

200

400

600

800

1000

1200

1400

1600

1800

2000

Dec-05 Jan-06 Feb-06 Mar-06 Apr-06 May-06 Jun-06 Jul-06 Aug-06 Sep-06 Oct-06 Nov-06 Dec-06 Jan-07 Feb-07 Mar-07 Apr-07 May-07 Jun-07 Jul-07 Aug-07 Sep-07 Oct-07 Nov-07 Dec-07 Jan-08 Feb-08 Mar-08 Apr-08 May-08 Jun-08 Jul-08 Aug-08 Sep-08 Oct-08 Nov-08 Dec-08 Jan-09 Feb-09 Mar-09 Apr-09 May-09 Jun-09 Jul-09 Aug-09 Sep-09 Oct-09 Nov-09 Dec-09 Jan-10 Feb-10 Mar-10 Apr-10 May-10 Jun-10 Jul-10 Aug-10 Sep-10 Oct-10

Building Permits Issued in TRLIA Project Area

Number of Permits Issued as of 10/31/10

Permit Limit for 2005 (800 Permits)

Permit Limit for 2006 (An Additional 700 Permits)

Permit Limit Lifted in Sept 2006



Total 
(By Builder)

Plumas NASA Plumas NASA Plumas NASA Plumas NASA Plumas NASA Plumas NASA Plumas NASA Plumas NASA Plumas NASA Plumas NASA
6 6

0
0
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6

As of October 31, 2010

Total Permits for 2010 6
As of October 31, 2010

Monthly Building Permits Issued for Plumas Lake and North Arboga Study Area
Aug-10 Sep-10

0 00

Oct-10

0Monthly Totals

Plumas Lake Specific Plan Area and North Arboga Study Area - Building Permits Issued in 2010

6 0 00 00

Developer/Builder

Cassano Kamilos Homes

May-10

Homes by Towne/HBT Constr.

KB Homes North Bay

D.R. Horton/Western Pacific
Other

California Homes/Home Builders

Jul-10Apr-10Jan-10

Beazer Homes

Jun-10Feb-10 Mar-10

Cresleigh Homes
Forecast Homes/K Hovnanian
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